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RE: CIBA-GEIGY CORPORATION - CRANSTON SITE RFI
Request For An Extension

Dear Mr Battaglia:

Ciba-Geigy requests that a two week extension for submittal of the
Cranston RCRA Facility Investigation Interim Report be granted by
the USEPA. The proposed due date will become November 20, 1991.
This letter presents a detailed justification for the extension
needed and describes the impact that the extension would have on
future project phases.

Due to the large volume of data to be generated during the RCRA
Facility Investigation, a decision was made early on to customize
a database for this project. Over the life of the project this
database will allow the data to be queried in such a way which will
prove invaluable to remediation efforts. Unfortunately, the
initiation period of such a system requires the resolution of many
glitches.

The software vendor has encountered much difficulty in developing
customized reports for summarizing and presenting the data. When
it became apparent that the vendor could not meet our deadline,
Woodward-Clyde began tabulating the data manually both for their
own interpretation of the data and for inclusion in the Interim
Report. In spite of Woodward-Clyde's efforts to minimize the
impact of the delay, the schedule was set back by three weeks.

At this critical time in the project, a three week delay cannot be
overcome without affecting the document preparation and review. We

(MR

SEMS DocID 654252




Mr. Frank Battaglia
October 11, 1991
page 2

believe that a two week extension will improve the quality of the
document submitted to you.

It is unlikely that this extension will impact the schedule for
future work plans. In fact, a document which has received a more
detailed review before submittal may reduce the number of comments
and questions to be addressed later.

Please contact me if you have any questions or if additional
information is required.

Very truly yours,
Lémo)?x%_

Diane M. Leber

Manager, Environmental Protection

-cranston\010

CC: M. Houlday - Woodward-Clyde Consultants



U.S. ENVIRONMENTAL PROTECTION AGENCY-
REGION 1
J.F.K. FEDERAL BUILDING, BOSTON, MA 02203-2211

MEMORANDUM
DATE: October 16, 1991
SUBJ: Ciba-Geigy Regquest Fér Extension - Phase I Interim Report and
Phase II Proposal ‘
FROM: Frank Battaglia
TO: File

On October 15, 1991, I received a letter from Diane Leber of
Ciba-Geigy, requesting a 14 day extension of the due date for the
Phase I Interim Report and Phase I1 Proposal. This document is
currently due on November 6, 1991. 1In response to this request 1
contacted Diane Leber on October 16, 1991 to inform her that the
request was GRANTED. The revised deadline for submittal of this
document is November 20, 1991.
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